
SRF Disbursement Request Form

Participant Information

Name; City of West Lafayette SRF Loan Number: WW 141079 07

DUNS Number: 04 455 2636 CCR Number: 6NKJ2 Request 53

Maiiing 711 West Navajo Street

City; West Lafayette State; IN ZIP 47906

Contact Person: Peter L. Gray, City Controller Contact Phone Number: 765-775-5150

Authorized Representative; Mayor John R Dennis, or Peter L Gray Authorized Representative Phone Number; 765-775-5100

If requesting reimbursement to the Participant by wire transfer please provide the foliowing information;

Bank Name: Bank Routing Number;

Account Name; Account Number:

Loan Information

Description of work for which claim is being made
(services, fees, type of work, etc.};

Sheraton and Fairway Knolls Lift Station Improvements

!s any part of this claim funded by an alternate funding source? DYES Eg| NO

If yes, please identify the source and amount of the cialm funded by the alternate source (OCRA, SAP, local Funds);

Is any part of this claim funded by the Indiana Brownfields Program? DYES NO

Has the Participant paid the request and is now seeking reimbursement? DYES [X] NO

is any part of this claim a result of a change order? If yes, please attach the SRF change order approval letter. DYES E^ NO
Are there Green Project Reserve components involved In this request? DYES ^ NO

!f yes, please describe:

Loan Financial Information

Original loan Amount; 2,610,000,00

Total Amount of Previous

Disbursements:

2,557,977.00

Balance Available After this
Disbursement:

0,00

Amount to Contractor for this Request; 52,023.00

Is any part of this request a partial or final release of retainage to the contractor? DYES ^ NO

Contractor Name: Bowen Engineering Corp DUNS Number: 04 186 1758

Mailing address: 8802 N Meridian Street

City: Indianapolis State: IN ZIP Code: 46260

Wiring Information:

Bank Name; Bank Routing Number:

Account Name: Account Number;

Retainage Amount for this Request:

Participant requests that the retainage amount be heid by SRF; a
Participant requests that the retainage amount be sent to the Participant via check to the mailing address listed above: a
Participant requests that the retainage amount be sent to the following bank; a
Bank Name: Bank Routing Number:

Account Name: Account Number:

Total Amount of this Request: $ 52,023.00

The undersigned hereby certifies this request for disbursement is, to the best of my knowledge and belief, true and accurate and made in accordance with the conditions

of the project agreement, that the certified payrolls received in connection with any enclosed construction invoices are in compliance with the Davis Bacon Act/ US

Department of Labor requirements of 29 CFR 5.5(a)(l).

Authorized
Representative

Date: AUG 1 6

For Internal Use Only:

Approved By: Date: GPR

Revised on July 1,2014



Engineering Corpomtlon
CONTRACTORS • ENGWEEftS

dEtUUGOS^6

5/31/16

RE: pay Application 11

To Approving Firms:

Attached to this letter you should find pay application #11.1 have adjusted the scTiedulc of
values slightly to better reflect the savings on the project. Line item number 3 contingency

represents the savings that was left on the original contract of $15,373. I have also split upnow f

line if
NSR!

It is important to note that this is not a final bill. Bowen Engineering is still awaiting on final
invoices from vendors before fmatizing savings from the Northside Regional Lift Station work.

IfyoiV have any questions please don't hesitate to call me at the number below.

Than

^
Jared

cm 30 -"CO #1- Balance to Offset Cost ofNSRLS" to reflect the contingency amount of
.S in line 31 .

c You,

\^ ^^^
Weber

Bow^n Engineering
317-^46-2064

S¥Z?~ l&cu^ ^5o?,093,oc>

~S^7vw^mJin-^ ^<-(^c! ^Sp,3L>3,co



APPLICATION AND CERTIFICATE FOR PAYMENT
TO OWMER Ctty of West Lafayette

500 South River Road
West Lafayette, IN 47906

(OM COWRACTGR: '"•• •••••••• Bowen-Engineering Coqaoratlon

8802 N. Meridian Street
Indianapolis, IN 46260

CONTRACT FOR: General Constfuction

PROJECT: 14-15-025 Sheraton & Fairway Knoils
Lift Station Improvements

APPUCATION NO.: 11
PERIOD TO: S/31/2016

-vw-ENGtNEER—^reeteyantf+fansCTT CONTKACI UAIfc:fa/1/16

Dtetribub'on to:
D OWNER
D ENGINEER
D CONTRACTOR

TT
7820 Innovation Blvd, Suite ISO
Indianapolis, IN 4C278

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract
Confirtuation Sheet is attached.

1. ORIGINAL CONTRACT SUM

2. Net change by Change Outers

3. CONTRACT SUM TO DATE

$ 2,115,000.00

54.000.00

(Une 1 ± 2) $ 2.169.000.00

4. TOTAL COMPLETED & STORED TO DATE
(Column G on Page 2 )

5. RETAINAGE:
a. 0% of Completed Work

(Columns D + E on Page 2)

$ 2,119.386.10

so.oo

b. 0% of Stored Material
(Column F on Page 2)
Total Retainage (Une 5a + Sb or

Total in Cdumn I of Page I

6. TOTAL EARNED LESS RETA1NAGE
(Line 4 tesslJneSTotal)

7. LESS PREVtOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Certificate)

S 2.119.386.10

S 2.044.000.10

8. CURRENT PAYMENT DUE. [$ 75.386.00

9. BALANCE TO FINISH, INCLUDING RETAiNAGE
(Une 3 tessUne6) $ 49,613.90

CHANGE ORDER SUMMARY
iTota) changes approved in
i prev'wos months by Owner

Total approved this Month
TOTALS

i NET CHANGES by Change Order

ADDITIONS

s
$ S4.000.00
$ 54.000.00

DEDUCTIONS

A._.___.^_

$
s

$ 54.000.00

The undersigned Contractor certifies that to the best crf the contractor's knowledge, infer-
mafion and belief tire Work covered by this Application for Payment has been completed
in accordance with the Conlract Documents, thai an amounts have been paid by the
Contractor for Work for which previous Certificates for Payment were issued and pay.
ments received from the Owner. and that current payment shewn herein is now due.

CONTRACTOR: BOWEN ENGINEERING CORPORATION

By. ^Jfct—et \^.JL^
Print

Date: 57-!,,,-^

3AA&0 L^s<?»e:A

State of: INDIANA

Countyof: YYYlcK^O.rl
Subscribed and
me this

Notary
MyComm

m to before

^ hroS-^L?
•miSHN. SANDS

MacBson County
My Ccmnisston Extras

Septs8tber18,2MO

N CERTIFICBTE FOR PAYMENT

In accordance wlh the ^pntr^ct Documeflts. basedon orhsitectoservations and the data
comprising this appRcatioifthe Engineer cerBfies to the Owner that to the best of the
Engineer's knowledge, information and beCef the Work has progressed as Indicated, the
quality of the Work is in accordance with the Contract Documents, and The Contractor
is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED

(Attach explanation ff amount certified dfffera ftom the amount applied for. initial
all figures on this Application and on the Continuation Sheet that are changed to
confrom lo the amount certified]

GREELEYAND HANSEN
By: Date:

Print

This Cerfficats is not negotiabte. The AMOUNT CERTIFIED is payalbe only to the Con-
tractor named herein. Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract



CONTINUATION SHEET
APPLICATION AND CERTIFICATE FOR PAYMENT. contain^G

Contractor's signed CenificatJon is attacned.

In tabulaiions below, smour.'ts sre slated to the nearest dcllar.

Use Column 1 on Contracts \';hefe variable retainage for line items may apply.

Sowen Engineering Corporation

14-15-025 Sheraton & Fairway Knolls

Lift Station Improvements

APPLICATION DATE: s/31/2016
PERIOD TO: 5/31/2016

-A-

ITEM
NO.

1

2
3

4

5
6

I 7
8
9
10
11

12
13
14

15
16
17

18
19

20
21
22
23
24

25
26
27

28
29
30
31

-&-

OESCR1PTJON OF WORK

,_ Sheratd'ri & Fairway Knoilsl.ift Stations..' „

Rxed Desiqn Build Fee
3onds and Insurance

3ontinqencv
Mobilization

Subsurface fnvestiqation
Excavation & Backfill

Hauling / Dump Fees
Demolition / Saw Cutting / Coring

Sranular Material
Pioe Borinq

Asohalt Patches
Fence & Gates
Concrete - Pads. Structures

Vaives

Pumps

VFDs
!&C Sub
Electrical Sub
Packaaed Enaine Generator
Pipe Material & fnstailation

Concrete Manholes & Covers
Manhole Lining
Traffic Control

Erosion Control
Bypass Pumping / Dewatering

Restoration
Additional Work- Emergency Sewer Fixes
Additional Work- Duke Energy Utility Bill
North Side Regional LS
CO #1- Balance to Offset Cost of NSRLS
North Side Regional LS Contingency

TOTALS

$
$
$
s
s
s
s
s

i_

s
s
s
s
s

$
s
$
s
$
s
s
s
$
$
s
s
s
s
s
s
s

-Q-

SCHEDULED
VALUE

216.026

15,409

78.745

100.000
22,102

57,519
15,366

19.832

42.553
370.592

8,100

2.300
72.863

48.977

72,475

6.800

138.278

98.329
61.348

209,444

74,206

101,121
20.033

13.970
111,287

10,413

10.900

135

115.877

36,500
17,500

S2.-i69.000

-0—E-
WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D-E)

s
s
s
$
s
s
s
s
s
s
s
s

..$...

s
s
s
s
s
s
s
s
s
s
s
$
s
£
s
s

S2.C

THIS PERIOD

•[•

216,026
15,409 j
63,372

100.000
22,102

57,520
15.366

19.832 j

42.553 !
370,592

8.100

2.300 i

72,863
48.977 |

72,475 i
6.800

138,278

98.329

61.348

209.444

-f—

MATERIALS
PRESENTLY

STORED
(NOT JN
D OR El

-G-

TOTAL
COMPLETED
AND STORED

TO DATE
(0+E+F)

$
s
s

is
is
II
n

1
74,206 i

101.121

20.033
13,970

111,287 i
10.413 I

10,900
135 |

60.250 S 55.627 !
i S 13,924
S 5.835

044.000.10 575,386.00

s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s
s

S2

216.026

15,409

63.372
100,000
22.102
57.520

15.366

19.832

42.553

370.592
8,100

2,300

72.863

48.9T7

72.475

6.800

138.278

98,329
61.348

209,444

74.206
101,121
20,033

13,970
111.287

10,413

10,900
135

-(15.877

13,924

5,835

.119.386.10

(G-C)

1~~—
T——

100%
I 100%
I

100%
100%

100%
100%

I 100%
j 100%
I 100%

100%
100%
100%
100%
100%
100%

I 100%
100%
100%

j 100%
-100%

100%

100%
100%
100%
100%
100%

100%
100%
38%
33%

S28.71

s
s
s
s
s
s
s
s
s
s
s
s
s
s

A
s
s
s
s
s
s
s
s
s
s
1
s
s
<::

s
s

j _:
BALANCE
TO FINISH

(C-G;
RETAIN AGE

10%

;.:;::.-< • - i ^' •.-

0 f S
is

15,373

..[Oil

0

s
s
s
s
s

0 i S
{Q)!S _„
<0)i S __

Is
J...S....... _.......^.

o ! S

0
s
s
s

is
o I s
o i s

(Q)! s
(0)1 S __
.IQ)LS__^
(oils _-_
(0)1 S __
(0)1 S

s


